

Project Name	TWY C West Project	TWY C West Project	TWY C West Project	TWY C West Project	TWY C West Project	FAA TechOps Utilities Project
Sponsor	BIAA	BIAA	BIAA	BIAA	BIAA	FAA
Phase	3A	3B	3C	4A	4B	
Closure	Twy C between Cargo Ramp and FBO Ramp	TWY C / FBO Intersection	TWY C4 and RWY 9/27	TWY C between FBO Ramp and RWY 18/36	RWY 18/36	TWY B between TWY A and TWY D
Dates*	Completed	Completed	Completed	6/17/2019-7/14/2019	8/12/2019 - 8/19/2019	Completed
Additional Details	Access to FBO Ramp limited to ADG II and below. Larger aircraft can be parked on the Cargo Ramp and serviced by FBO.	Access to FBO Ramp will be closed for 1 day	RWY 9/27 available for taxi full length. Low thrust required past TWY C4.	Access to FBO Ramp limited to ADG II and below. Larger aircraft can be parked on the Cargo Ramp and serviced by FBO.	Construction activities will only occur in the RWY 18/36 and TWY C intersection and associated safety areas.	TWY B limited to ADG II aircraft, will include a 1 day closure of TWY B at location.
Map Color	Red	Green	Blue	Yellow	Purple	Orange

***All dates subject to change based on weather and contractor scheduling**

